Declassified in Part - Sanitized Copy Approved for Release 2012/05/31 : CIA-RDP78-03642A001700020056-0

25X1

CONFIDENTIAL

12 May 59

ED-178A Destructor Systems, [redacted] Aircraft

25X1

1. Warren to confirm understanding of meeting with [redacted] on 12 May 59

a. TSS plans full scale test

25X1

b. TSS would like to install full scale system [redacted] using dummy explosives

c. Primacord installation is permanent.

2. Full scale test -

a. Can explosive charges be added separately to the system.

b. Still picture coverage - Photo Div.

c. Movie coverage - Photo Div.

3. Warren - Answer to our memo of 3 Feb 59 -

to Training

a. Has [redacted] been given approval to 25X1

select site [redacted] 25X1

b. Who has been assigned coordination responsibility at Training.

55 REV DATE 030780 BY 010956
ORIG COMP 056 OPI 56 TYPE 30
ORIG CLASS M PAGES 3 REV CLASS C
22 NEXT REV 2010 AUTH: HR 70-2

ORIGINAL CL BY 235979
☐ DECL ☒ REVW ON 2010
EXT BYND 6 YRS BY SAME
REASON 3d(3)

CONFIDENTIAL

Declassified in Part - Sanitized Copy Approved for Release 2012/05/31 : CIA-RDP78-03642A001700020056-0

Declassified in Part - Sanitized Copy Approved for Release 2012/05/31 : CIA-RDP78-03642A001700020056-0

WE
11 May 59

CONFIDENTIAL

12 Mar 59
$2,500 to cover cost of preparing [redacted] aircraft to meet requirements of ferry flight 25X1

3 Feb 59
We requested approval to conduct test [redacted] 25X1

4 Sept 58
[redacted] visited [redacted] aircraft at Eglin Field. 25X1
Questions: 25X1
(a) Is installation to be permanent or removed after each flight.
(b) Equipment and location in state of flux.
(c) Location of Equipment Safeguard Unit approved by [redacted] 25X1

14 July 58
$12,854 ~~=~~ completion of environmental testing and final fabrication of 15 units
(79,159)

17 April 58
$4,664 for additional work + further testing
(66,306)

6 Jan 58
$3,628 for supply of additional items.
(61,642 ~~=~~)

CONFIDENTIAL

Declassified in Part - Sanitized Copy Approved for Release 2012/05/31 : CIA-RDP78-03642A001700020056-0

Declassified in Part - Sanitized Copy Approved for Release 2012/05/31 : CIA-RDP78-03642A001700020056-0

CONFIDENTIAL

31 Dec 57
$ 17,633 for continuation of the work.
(58,014)

2 Dec 57
4,479 for special explosive charge for film developing equipment.
(40,381)

27 Nov 57
12 Aug 57
$ 19,372 to cover over expenditure
Requested from C/PP/AMD/PR. 35 reels of 1/4 inch and 23 reels of 1 inch tape.

15 July 57
17,212 for testing of connectors.
(35,902)

15 April 57
$ 18,690 for explosives initiating device.

CONFIDENTIAL

Declassified in Part - Sanitized Copy Approved for Release 2012/05/31 : CIA-RDP78-03642A001700020056-0